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Minutes of the Special Meeting, 8 September 1986, 4:00 P.M., 68 Windsor Avenue

Attendance: Marlin Murdock, Leah Nazarian, Joseph Mercurio, James Sargent,

Barbara Yates. Betty McManus, Anne Puzella, Ann Hosmer, Charles

Landry/Acton Housing Authority. Italo Visco/Architect.

Robert Lindquist/Clerk of the Works.

1. Marlin Murdock, Chairman, called the Special Meeting to order at 4:00 P.M.

2. Italo Visco updated the Board Members on the current status of the

construction of the Route 2A Complex. He discussed with the Members

the reasons P & H Construction has requested a 45 day extension. They

are:

A. Sewer line final decision

B. Ledge blasting at Access road

C. Delay caused by the Utility’s Contractor non response and final

abandoment of the job

D. Painting subcontractor attending the job with not enough manpower

E. Delay caused by the Moody’s Engineering firm failing to furnish a

final layout

F. Decision pending for Changes, delaying the final grading.

James Sargent and Joseph Mercurio reviewed with the other Members the

job meetings and the progress to date. The Executive Director informed

the Board that the access road does not meet the elevation of the

abutter’s parking lot. Her concern is the legal ramification in the

future if the situation is not corrected as per the signed Easement

Agreement with the Moodys’. After a lengthy discussion regarding the

status and time delays at the 2A Complex, Leah Nazarian moved that the

General Contractor, P & H Construction, be notified that the paving

from Route 2A to Station #275, as shown on the site plans, be omitted

until an agreeable resolution of the issue be reached. Barbara Yates

seconded the motion . The Chairman called for a Roll Call vote.

Ayes Nayes

Barbara Yates —0—

Leah Nazarian
Joseph Mercurio
James Sargent

Marlin Murdock
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Leah Nazarian moved that the Acton Housing Authority grant a 35 day

extension from September 2, 1986 until October 7, 1986 to the General

Contractor. Barbara Yates seconded the motion. During discussion

Joseph Mercurio stated that he felt that the General Contractor should

be granted the full 45 days as requested. The Clerk of the Works, Robert

Lindquist, however, felt the Authority should grant the extension

one day at a time. Marlin Murdock, Chairman, called for a roll call

vote on the motion.

Ayes Nayes

James Sargent Joseph Mercurio

Leah Nazarian Barbara Yates

Marlin Murdock

3. The Executive Director recommended that the Acton Housing Authority

submit an application for 35 Section 8 Certificates to HUD. She based

her recommendation on the current waiting list and the need to document

to HUD that there continues to be a need to house low income in the Acton

area.

4. Barbara Yates moved that the Acton Housing Authority submit an application

to HUD requesting 35 Certificates, 25 two bedroom and 10 three bedroom.

Joseph Mercurio seconded the motion and all Members voted in favor.

5. Leah Nazarian moved that the Executive Director notify J & R Construction

that they have been selected as the General Contractor for Windsor Green

repairs based on their low bid of $146,980. Leah Nazarian moved that

J & R Construction Inc., low bidder at $146,980 for repair work on

Windsor Green, be notified by the Executive Director that they have

been selected as the General Contractor for the project. Barbara Yates

seconded the motion and all Members voted in favor. The Board authorized

Marlin Murdock to sign the Owners Contract Agreement.

6. The Special Meeting adjourned at 6:15 P.M.

7. The next Regular Meeting will be held on September 15, 1986 at 7:00 P.M.

Respectfully submitted,

Naomi E. McManus

Executive Director


